
MINUTES 
HIGH SCHOOL/MIDDLE SCHOOL BUILDING COMMITTEE 

November 25, 2003 
 
 

Members Present: Henry Fitzgerald, Anthony Bent, Sandra McManus, Maurice DePalo, 
Pat Sacco, Richard Carney, Daniel Morgado, Robert Cox, Jack Masiello 
 
Also: Mike Pagano, Patrick Collins, Jack Ferguson, Katie Crockett, Jim Kokernak, Kris 
Polumba, Mark Murray, Deborah Peeples, Virginia Winship, Alden Harris  
 
Meeting called to order at 7:00 PM. 
 
On a motion by Mr. Carney, second by Mr. DePalo the minutes of November 3, 2003 were 
accepted. 
 
On a motion by Mr. Carney, second by Mr. DePalo, the following bill schedules were 
authorized for payment. 
 

Standen Contracting Co. Inc (#11) $1,047,378 

GZA $281.39 

T. Philip Leader $5,212.24 

Paul O’Connor (mediator) $4,005.00 

Robert Lanciani $1,079.24 

Robert Lanciani $1,590.46 

Robert Lanciani $1,079.24 

Robert Lanciani $1,045.16 

Verizon $86.06 

HS FF & E $818.10 

HS FF & E $8,858.99 

45 OS Payroll - School $852.50 

Public Bldgs Equipment – HS  $1,839.00 

45 OS Payroll – Public Bldgs $2,930.02 

Yankee Engineering & Testing $581.00 

New England School Services (Weight Room HS) $6,746.00 

LPA (HS – Signage) $35.00 

LPA (HS – Extra Work) $11,323.50 

LPA (45OS) $10,000.00 

LPA (45OS – Fire Damage) $500.00 

Indicates bill schedule added after agenda was 
distributed 

 

 



Mr. Ferguson provided to the Committee a written report dated November 11, 2003 which 
he reviewed with the Committee.  The following points were made: 
 

• Standen continues to lag behind in the area of cash flow in comparison to the 
projected cash flows provided.  The November requisition will be below $1 Million 
($905,596 estimate) which is $.5 Million below where it should be. 

• CTM questions if the schedule provide is realistic in light of the lacking effort of 
the Standen.  Much of the issues that are holding up this job are the responsibility 
of the General Contractor. 

• Temporary heat is still a problem since it is still not installed and operational. 
 
Ms. Crockett raised the following issues associated with the 45OS Project: 
 

• The TRIM Team has asked that the Tech Ed areas be redesigned to reflect a change 
in program.  A floor sketch was provided showing the area that has already been 
redesigned once as part of the 200 student add redesign. Mr. Morgado expressed 
his opposition to making anymore changes to the design.  He commented on the 
lacking effort that Standen has put into previous CCD work, the costs associated 
with CCD work in general and that this area has already been redesigned once 
before.  Dr. Bent advised that this proposal should be studied and considered to 
meet programmatic needs.  He suggested a site visit to look at the area.  The 
Committee will view the area at 7:00 AM on December 10th.  Mr. Morgado 
suggested that this be something corrected after occupancy to not create additional 
scheduling issues associated with the project and to better control costs. 

• Ms. Crockett reported that existing drywall conditions may impact the quality of 
the paint job over those existing areas that have been marked up over the years.  
Ms. Crockett received from Century Drywall a price to skim the areas which she 
felt was prohibitive.  She suggested that the Committee stay the course and stay 
with the existing scope of work. 

• The demolition of the HVAC system COP was received in the amount of $47,000.  
This was rejected by LPA since this is work the Town owns under the contract 
documents. 

 
Mr. Pagano reported on progress at the High School: 
 
• A pay application has been submitted for 100% of the outstanding amount.  This 

indicates that R W Granger feels the work on the property is 100% complete which 
he indicated is far from the reality of progress. Some work is being performed but 
few of the major issues have been resolved. 

• Mediation is scheduled among the various parties on the Fritz Tile issue in mid-
December. 

• A letter was provided outlining the current status of the HVAC punch list which 
will be discussed at the next meeting of the Committee.  In the interim, a copy of 
the letter will be distributed to all members of the Committee. 

 
On a motion by Mr. Carney, second by Mr. DePalo, the Committee voted to go into 
executive session for the purposes of discussing strategy relative to pending litigation and 



not return to open session (7:50 PM).  Henry Fitzgerald - Yes, Anthony Bent - Yes, Sandra 
McManus - Yes, Maurice DePalo - Yes, Pat Sacco - Yes, Richard Carney - Yes, Daniel 
Morgado - Yes, Robert Cox - Yes, Jack Masiello - Yes 
 
The next meeting of the Committee will be December 15th at 5:30 PM. 
 
Meeting adjourned at 9:10 PM. 

 
 Respectfully submitted, 
 
 Daniel J. Morgado 
 
 
 


